f Duration (Months)	0.5	1	1	3.5	6	6	5	1	0.5	Forever
			THE CYCLES - unMonastery					deMONASTERY		
	Startup	Uncivilisation Re	Unopening	6 Months	12 Months	18 Months	24 Months	Unclosing	After Care	Follow Up
Journey	unMon in a box v	Learn to love anc	Introduce yourselves and pray that people come					Burn success an	You have a respc	Don't break the connection, go back.
COMMON / PUBLIC										
Key Tasks / Obj	Coordinate Arriv --- Source 1st Proje --- Get Kitchen / Foc	Alignment --- Agree Strategies --- Adopt Roles	--- Involve & Invite Locals i --- Do the Event - Trust in t	- how to make a living - house rules for guests, - how to initiate and join proje - ways to create relationships - decide on openness (is it pc - decide on engagement with - Ends with Protocol Summit	- are you making - projects with loc - projects with glc - are you open er - writing own Boc - Ends with bGLC	- ask stakeholder - write your own r - is there a local j - re-visit and refir - local commu - inhouse - network - Write the Book i - Ends with Stake	- review the netw - review capturec - evaluate consu - capture all in vi - ends with Comr ---- Start handing ow Plan & Book retu	Schedule 1 week --- Assign individual --- Plan unClosing	Be sure you leav --- Finalise Building --- Manage with can	Continue to invite energy & network resource into whatever the building has become ---- Send delegation on 6 month cycles, to visit and feast --- Continue remote calls with allies & friends
Communication	Weekly Community Calls			Weekly Calls, Monthly Comm	Weekly Calls, Mc	Weekly Calls, Mc	Weekly Calls, Monthly Community Calls			
The Work	Deciding existing	Establish Routine		Protocol	Book of Mistakes	Book of Stakehol	Atlas			
The Network										
BACKSTAGE										
Personal Wellbe	Rescue missions from civilisation - Arrival & Returning									
The Building & I	Fit unMonk Kits --- Establish a prioritised plan for build --- Finish fitout			Reassess use of building ---- Maintain Clean Living Standa ---- Continue Improvements ----	Reassess use of ---- Maintain Clean L ---- Continue Improv ----	Reassess use of ---- Maintain Clean L ---- Continue Improv ----	Reassess use of building ---- Maintain Clean Living Standards ---- Continue Improvements ---- Keep track of resources ----			
unMon in a Box	Use Card Deck --- Use Wiki --- Read the Book o	Read about Slee	Website --- Poster & Flyer Template --- Filming Equipment & Ch	Keep track of resources --- Use / Improve Wiki --- Use / Improve Card Deck	Keep track of res --- Use / Improve W --- Use / Improve Ca	Keep track of res --- Use / Improve W --- Use / Improve Ca	Pay Final Bills --- Use / Improve W --- Use / Improve Ca	Read posts and t	Finanlise Building Log and Manual --- Building Log & Manual	
Admin and Cost	Travel €350 / unMonk --- unMonasterian Starter Kit €600 / unMonk? --- Startup costs e.g. projectors, tech, plates etc. €4000			unAbbots €2000 --- unMonks €400 / month --- Internet etc €80 --- Printing €80 --- Equipment €120 --- Abbot Travel €300	unAbbots €2000 --- unMonks €400 / month --- Internet etc €80 --- Printing €80 --- Equipment €120 --- Abbot Travel €300	unAbbots €2000 --- unMonks €400 / month --- Internet etc €80 --- Printing €80 --- Equipment €120 --- Abbot Travel €300	unAbbots €2000 --- unMonks €400 / month --- Internet etc €80 --- Printing €80 --- Equipment €120 --- Abbot Travel €300			
Stakeholders										
				34680						